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ESTIMATE RUN 03/25/2002

ESTIMATE SUMMARY 16:53:45

CONTID: C13691         ESTIMATE NO: 0006 PROG 1999

PCN: 13691-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Signal @ SH74/Lewis Ridge Road PERCENT TIME:

PROJECT NO: STA 074A-006                  

Signal @ SH74/Lewis Ridge Road

NAME OF ROAD: 74A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 03/25/2002 DATE TIME STARTED 06/25/2001

12150 E. 112TH AVE. DATE LET 05/17/2001 DATE WORK BEGAN

 DATE AWARDED 06/04/2001 DATE TIME STOPPED 03/29/2002

 DATE CONTRACT EXECUTED 06/21/2001 DATE ACCEPTED 03/29/2002

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 06/25/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 240,786.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 239,201.36 NON-PARTICIPATING 62,500.86

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-31,260.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -801.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.98%

84,327.44

62,500.86

31,240.86

30,439.53

$

$

$

$

0.00

156,459.01

156,459.01

315.00

156,774.01

-1,357.47

0.00

155,416.54

0.00

AMOUNT DUE 155,416.54 30,439.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,439.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

274.0 TIME ALLOW: 3/31/2002 ??:??:??

ORIG TIME ALLOW: 1/11/2002 ??:??:??
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PCN: 13691-BID    ESTIMATE RUN 03/25/2002

PROJECT: STA 074A-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LUMINAIRE 0.000

2.000

202-00750  
 

2.000

EACH

26.68000 53.362.000

53.36

0010 REMOVAL OF TRAFFIC SIGNAL POLE 0.000

4.000

202-00840  
 

4.000

EACH

522.15000 2,088.604.000

2,088.60

0015 REMOVAL OF MAST ARM 0.000

4.000

202-00842  
 

4.000

EACH

123.16000 492.644.000

492.64

0020 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

1.000

202-00848  
 

1.000

EACH

538.60000 538.601.000

538.60

0025 REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

22.66000 0.000.000

0.00

0030 POTHOLING 41.000

0.000

203-01597  
 

41.000

HOUR

144.22000 5,913.0241.000

0.00

0035 *DRILLED CAISSON (36 INCH) 30.000

0.000

503-00036  
 

30.000

LF  

488.05000 14,641.5030.000

0.00

0040 *DRILLED CAISSON (42 INCH) 34.000

0.000

503-00042  
 

34.000

LF  

669.95000 22,778.3034.000

0.00

0045 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

2,777.33000 0.000.000

0.00

0050 2 INCH ELECTRICAL CONDUIT (JACKED) 1,012.000

0.000

613-00201  
 

1,012.000

LF  

8.97000 9,077.641,012.000

0.00

0055 3 INCH ELECTRICAL CONDUIT (JACKED) 519.000

0.000

613-00301  
 

519.000

LF  

13.74000 7,131.06519.000

0.00
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PCN: 13691-BID    ESTIMATE RUN 03/25/2002

PROJECT: STA 074A-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WIRING 0.000

1.000

613-10000  
 

1.000

L S 

3,977.83000 3,977.831.000

3,977.83

0065 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

4.000

613-70400  
 

4.000

EACH

137.86000 551.444.000

551.44

0070 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

15.000

SF  

12.06000 0.000.000

0.00

0075 PEDESTRIAN SIGNAL FACE (16) 0.000

8.000

614-70117  
 

8.000

EACH

703.43000 5,627.448.000

5,627.44

0075 MATERIAL ALLOWANCE AT STURGEON ELECTRIC 8.000

-8.000EACH

350.00000 0.000.000

-2,800.00

0080 TRAFFIC SIGNAL FACE (12-12-12) 0.000

12.000

614-70336  
 

12.000

EACH

1,022.90000 12,274.8012.000

12,274.80

0080 MATERIAL ALLOWANCE AT STURGEON ELECTRIC 12.000

-12.000EACH

660.00000 0.000.000

-7,920.00

0085 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

4.000

614-70560  
 

4.000

EACH

1,431.10000 5,724.404.000

5,724.40

0085 MATERIAL ALLOWANCE AT STURGEON ELECTRIC 4.000

-4.000EACH

910.00000 0.000.000

-3,640.00

0090 PEDESTAL POLE (3 FOOT 6 INCH) 0.000

0.000

614-72858  
 

0.000

EACH

1,469.26000 0.000.000

0.00

0090 MATERIAL ALLOWANCE AT STURGEON ELECTRIC 1.000

0.000EACH

315.00000 315.001.000

0.00
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PCN: 13691-BID    ESTIMATE RUN 03/25/2002

PROJECT: STA 074A-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

1.000

614-72886  
 

1.000

EACH

22,092.99000 22,092.991.000

22,092.99

0095 MATERIAL ALLOWANCE AT STURGEON ELECTRIC 1.000

-1.000EACH

16,900.00000 0.000.000

-16,900.00

0100 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

4.000

EACH

14,946.32000 0.000.000

0.00

0105 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

14,954.25000 14,954.251.000

0.00

0110 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

9,149.29000 9,149.291.000

3,659.72

0115 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 460.000

0.000

627-00070  
 

460.000

SF  

11.87000 5,460.20460.000

0.00

0120 *FLAGGING 40.500

44.000

630-00000  
 

116.000

HOUR

25.15000 2,125.1884.500

1,106.60

0125 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

64.20000 0.000.000

0.00

0130 *TRAFFIC CONTROL MANAGEMENT 12.000

9.000

630-00012  
 

26.000

DAY 

479.16000 10,062.3621.000

4,312.44

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

2.000

EACH

85.60000 85.601.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000

0.000

630-80342  
 

10.000

EACH

80.25000 401.255.000

0.00
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PCN: 13691-BID    ESTIMATE RUN 03/25/2002

PROJECT: STA 074A-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

96.30000 0.000.000

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

1,605.00000 802.500.500

0.00

0155 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

69.55000 0.000.000

0.00

0160 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

18.19000 454.7525.000

0.00

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0170 F/A OJT PILOT 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0175 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0180 RES LUMINAIRE MCR LINE #1 0.000

0.000

210-00760  
 

1.000

EACH

290.04000 0.000.000

0.00

0185 RES SIGN PANEL MCR LINE #2 0.000

0.000

210-00815  
 

2.000

EACH

179.74000 0.000.000

0.00

0190 RES FIRE PREEMPT UNIT MCR LINE #3 0.000

0.000

210-00867  
 

1.000

EACH

271.00000 0.000.000

0.00
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PCN: 13691-BID    ESTIMATE RUN 03/25/2002

PROJECT: STA 074A-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 ADDED ITEM (LUMP SUM)/ CO#4 - 900-00014 COVER OVERHEAD
POWER LINES

0.000

0.000

900-00014  
 

1.000

L S 

531.30000 0.000.000

0.00

CAT 156,774.0031,240.86240,786.45CURRENT AMT0200 $ $ $

$ 156,774.0031,240.86$240,786.45$CURRENT AMTPROJECT TOTAL


